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U.S. Environmental Protection Agency
Region III
841 Chestnut Street
Philadelphia, PA 19107

Re: Osborne CERCLA Site
Grove City, PA

Dear Mr. Wassersug:
As you are aware, Cooper Industries, Inc. has committed significant resources

toward assisting the Environmental Protection Agency (EPA) in its development and
assessment of alternative remedies for the Osborne CERCLA site in Grove City, PA.
We have made every effort to cooperate with the demands and requests of the Agency
and continue to remain available. Cooper has submitted a formal offer to finance
and perform a remedy that consists of the design and construction of a slurry wall
and a dewatering system, even though the risk assessment performed at the site by
IT Corporation demonstrates that the site presents no substantial risk to human
health or the environment.

We are concerned that our efforts to promote an open exchange of information
may be failing. Several months ago, Frank Vavra, EPA Project Manager, indicated
to me that EPA would issue its Record of Decision ("ROD") by the end of the first
quarter of fiscal year 1990; at the end of that quarter; however, he told me that
he had submitted a "plan" for remediation of the site to EPA Headquarters but
Headquarters had rejected the plan and, therefore, the ROD would not be issued
until some later date. At the time, I asked Frank what.this "plan" had been and
why Headquarters had rejected it. Frank refused to disclose the information, but
proceeded to tell me that a panel of "experts" would be pulled together to provide
EPA with the expertise needed to decide whether the slurry wall would be an
adequate remedy at the site. It seems reasonable to infer that Headquarters'
basis for rejecting the plan related to the slurry wall as a remedy for the site.

All the information currently in the record concerning the slurry wall remedy
was prepared by or under the guidance of Cooper's consultant, GEOCON, Inc., one of
the most respected slurry wall experts in the country and Civil and Environmental
Consultants, Inc. It Is my understanding that GEOCON, Inc. has installed over 500
slurry walls or more than 50% of all slurry walls installed nationwide. The
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convening of a panel of experts appears to be an acknowledgement that the
personnel currently assigned the project at EPA lack the education and training
necessary to form a reliable opinion on that issue. Yet, Mr. Vavra is unwilling
to convey to Cooper who in the Agency has doubts about the slurry wall remedy, and
what those concerns are.

Cooper is also disturbed by the manner in which EPA plans to conduct the
panel review. If it is being conducted as a Supplemental Feasibility Study,
Cooper should be given the opportunity to meaningfully participate in the design
of the review. However, Cooper has been given no such opportunity: EPA alone has
selected the panelists and Frank Vavra has stated that EPA will make its decision
within two days after the panel meets. EPA has limited Cooper's participation to
simply being able to respond to the panel's conclusions within a two-day period
before the decision is made. In light of this dubious schedule and EPA's refusal
to formally involve Cooper prior to the time the panelists' decisions have been
made, Cooper is concerned that this exercise is simply an attempt to manufacture a
record that will support someone's previously made decision that a slurry wall is
not the appropriate remedy for Osborne.

As the decision making process now stands, EPA seems to be addressing
technical concerns about Cooper's proposed remedy months after a decision was to
have been made, and months after Region III appeared to have reached an Internal
decision. Surprisingly, Cooper has not been permitted to know and address these
technical concerns. Equally surprising in light of EPA's apparent reevaluation of
the technical issues of the slurry wall remedy, Cooper is not being offered a
meaningful opportunity to present GEOCON's technical evaluation to the group of
people (who have no knowledge of this case or the Osborne CERCLA site) upon whom
EPA Intends to rely for technical advice. If the panel review is not simply an
attempt to pad an inadequate record in support of a previously made decision, EPA
should not object to allowing Cooper meaningful participation in the panel review.
In either case, if persons knowing nothing about this case are being brought in
for EPA to rely upon, Cooper should be given the opportunity to present the remedy
to these people in person.

Cooper, therefore, requests that it be given the opportunity to review the
remedial plan submitted to and rejected by Headquarters. Additionally, at a
minimum, Cooper believes it should- be given the opportunity to comment on the
panelists' qualifications, and formally present the slurry wall alternative in
person to the panel before any decisions have been made. I respectfully request
your personal review of this matter and an opportunity to meet with you and
express my concerns for a fair and impartial review of our technical proposal for
remediation at the Osborne Site.

Sincerely,

Robert W. Teets
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cc: Roseann Nistretta
Jeffrey 0. Cerar, Esq.


